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        NOTES: 
1. Notice of Intent to Claim must be given per Subsection 105.17 as soon as the dispute occurs.  Don’t wait to see if the dispute can be resolved through 

further negotiations between the Contractor and the RE or through the DRB process. 
2. DRB (Dispute Review Board) is a Special Provision and is not included in all contracts.  Formal or Informal DRB may be requested at any point during 

the RE review after Notice of Intent to Claim.  A DRB hearing will be held if requested by either party.  The DRB decision is non-binding. 
3. Informal DRB may be resubmitted to formal DRB. 
4. CRB (Claim Review Board).  A CRB hearing will be held if agreed to by both parties.  CRB will not be available on those projects where a DRB was 

established and available to review the dispute.  The CRB decision is non-binding.  See Subsection 105.18.   
5. Upon appeal to the Chief Engineer, a complete claim package is to be sent to the FHWA for their review on all Federal-aid full oversight projects. 
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